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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

CNM401 Pay Period:  11/16/2016Contract: Estimate Number: 0027 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Madden Phillips Construction, Inc.Contractor:

Contractor's
Address:

305 Mann Drive
Collierville,  TN   38017

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/06/2013

12/18/2013

01/17/2014

02/06/2014

%

$0.00

480.0

540.0

540.0

112.50

%Percent Complete($):

%Percent Behind:

SHELBY

---

Date Notice to Proceed: 02/06/2014

05/31/2015

$7,532,763.40

$6,414,784.54

$10,928,508.29 $691.20$10,927,817.09

$0.00

$-3,214.40Test Report Payment Adjustments:

$10,925,293.89 $10,924,602.69 691.20

$10,928,508.29 $691.20$10,927,817.09

$0.00 $0.00

$-3,214.40 $0.00

$0.00 $0.00

The grading, drainage, and paving on S.R. 175 (Byhalia Road)

155.01

20161215

Project(s): 79040-3229-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-175(18)100.00 864040691.2079040-3229-14 54The grading, drainage, and paving on S.R. 175 (Byhalia Road)

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79040-3229-14 0100 9505 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18,230.66

0.000

3.000

$0.00

$54,691.98

104-03.11 ADDITIONAL WORK
(DESCRIPTION)/(LOWERING
EXISTING 16 IN. WATERLINE)

79040-3229-14 0100 9508 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.77

0.000

0.000

$0.00

$0.00

104-03.80 ADDITIONAL WORK
(DESCRIPTION)/Dewatering of
Undercut Areas

79040-3229-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,000.00

0.000

1.000

$0.00

$35,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

79040-3229-14 0100 9023 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79040-3229-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90180100

-26,470.86-26,470.860

0.000.000

79040-3229-14 1110 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90191110

-211,292.47-211,292.470

0.000.000

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079040-3229-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90200100

-1,459.26-1,459.260

0.000.000

79040-3229-14 1110 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90211110

-433,880.69-433,880.690

0.000.000

79040-3229-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,780.000 $0.80

0.000

1,638.000

$0.00

$1,310.40

109-10.01 TRAINEE

79040-3229-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $68,000.00

0.000

1.000

$0.00

$68,000.00

201-01 CLEARING AND GRUBBING

79040-3229-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $110,255.00

0.000

1.000

$0.00

$110,255.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

79040-3229-14 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $8.00

0.000

661.230

$0.00

$5,289.84

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

139034.98 27,513.2427,513.24 0.000.0079040-3229-14 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,625.000 $2.00

0.000

27,513.240

$0.00

$55,026.48

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

79040-3229-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 3)

79040-3229-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 3)

79040-3229-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,550.000 $5.00

0.000

2,935.540

$0.00

$14,677.70

202-08.15 REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/(CONCRETE - ALL
TYPES)

79040-3229-14 0100 9024 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.88

0.000

73,892.010

$0.00

$803,575.61

203-05 UNDERCUTTING

79040-3229-14 0100 0100 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,900.000 $6.00

0.000

678.600

$0.00

$4,071.60

203-06 WATER

79040-3229-14 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,485.000 $7.25

0.000

26,113.740

$0.00

$189,324.62

203-10 EMBANKMENT (COMPACTED IN
PLACE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79040-3229-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $2.90

0.000

0.000

$0.00

$0.00

209-03.21 FILTER SOCK (12 INCH)

79040-3229-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $4.23

0.000

0.000

$0.00

$0.00

209-03.22 FILTER SOCK (18 INCH)

79040-3229-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $5.45

0.000

0.000

$0.00

$0.00

209-03.23 FILTER SOCK (24 INCH)

79040-3229-14 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $6.00

0.000

131.280

$0.00

$787.68

209-05 SEDIMENT REMOVAL

79040-3229-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,250.000 $3.45

0.000

5,090.100

$0.00

$17,560.85

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

79040-3229-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,750.000 $2.15

0.000

10,811.870

$0.00

$23,245.52

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

79040-3229-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $300.00

0.000

5.000

$0.00

$1,500.00

209-08.07 ROCK CHECK DAM PER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12.00 6.006.00 0.000.0079040-3229-14 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $400.00

0.000

6.000

$0.00

$2,400.00

209-08.08 ENHANCED ROCK CHECK DAM

79040-3229-14 0100 0200 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,000.000 $4.75

0.000

757.000

$0.00

$3,595.75

209-09.01 SANDBAGS

79040-3229-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $450.00

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

79040-3229-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $450.00

0.000

2.000

$0.00

$900.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

79040-3229-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $138.00

0.000

36.000

$0.00

$4,968.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

79040-3229-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $134.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

79040-3229-14 0100 0250 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $2.00

0.000

1,815.560

$0.00

$3,631.12

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

79040-3229-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $495.00

0.000

3.000

$0.00

$1,485.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

670456.86 27,939.4727,939.47 0.000.0079040-3229-14 1110 1530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,436.000 $25.10

0.000

27,939.472

$0.00

$701,280.75

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

79040-3229-14 0100 9512 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $38.00

0.000

12,258.730

$0.00

$465,831.74

303-01.09 MINERAL AGGREGATE, TYPE A
BASE,GRADING D LIMESTONE

79040-3229-14 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $30.50

0.000

17,099.430

$0.00

$521,532.62

303-10.01 MINERAL AGGREGATE (SIZE 57)

79040-3229-14 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,055.000 $73.65

0.000

52.390

$0.00

$3,858.52

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

79040-3229-14 1110 1540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,320.000 $74.26

0.000

9,288.430

$0.00

$689,758.81

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

79040-3229-14 1110 1550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

276.000 $844.60

0.000

203.349

$0.00

$171,748.57

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

79040-3229-14 1110 1560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,230.000 $58.51

0.000

5,081.280

$0.00

$297,305.69

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

79040-3229-14 1110 1570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,605.000 $74.68

0.000

8,175.950

$0.00

$610,579.95

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079040-3229-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90090100

-91.35-91.350

0.000.000

79040-3229-14 1110 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90001110

-10,813.27-10,813.270

0.000.000

79040-3229-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79040-3229-14 1110 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90011110

1,925.011,925.010

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79040-3229-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79040-3229-14 1110 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79040-3229-14 1110 1580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,580.000 $21.50

0.000

0.000

$0.00

$0.00

309-01.01 MINERAL AGGREGATE (A-CBC)

79040-3229-14 1110 1590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

637.000 $250.00

0.000

0.000

$0.00

$0.00

309-01.02 PORTLAND CEMENT (A-CBC)

79040-3229-14 1110 1600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $682.00

0.000

0.000

$0.00

$0.00

309-02 BITUMINOUS MATERIAL (A-CBC)

79040-3229-14 1110 1610 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $922.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

79040-3229-14 1110 1620 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $61.80

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43.66 21.0521.05 0.000.0079040-3229-14 1110 1630 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.700 $757.05

0.000

21.054

$0.00

$15,938.93

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

79040-3229-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79040-3229-14 1110 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79040-3229-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79040-3229-14 1110 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79040-3229-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,075.000 $81.88

0.000

129.410

$0.00

$10,596.09

411-01.10 ACS MIX(PG64-22) GRADING D

79040-3229-14 1110 1640 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,765.000 $95.79

0.000

5,217.090

$0.00

$499,745.05

411-02.10 ACS MIX(PG70-22) GRADING D
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Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079040-3229-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90140100

-22.16-22.160

0.000.000

79040-3229-14 1110 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90051110

-27.18-27.180

0.000.000

79040-3229-14 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

79040-3229-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

79040-3229-14 1110 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79040-3229-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79040-3229-14 1110 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79040-3229-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79040-3229-14 1110 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79040-3229-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $42.35

0.000

166.010

$0.00

$7,030.52

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

79040-3229-14 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

563.000 $23.00

0.000

0.000

$0.00

$0.00

607-02.02 15" CONCRETE PIPE
CULVERT(CLASS III)

79040-3229-14 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.00

0.000

561.000

$0.00

$12,903.00

607-02.30 15IN PIPE CULVERT/HDPE
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34187.50 221.00221.00 0.000.0079040-3229-14 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,702.000 $26.00

0.000

221.000

$0.00

$5,746.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

79040-3229-14 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.00

0.000

7,735.500

$0.00

$201,123.00

607-03.30 18" PIPE CULVERT/HDPE

79040-3229-14 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,356.000 $36.40

0.000

340.500

$0.00

$12,394.20

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

79040-3229-14 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $36.40

0.000

872.000

$0.00

$31,740.80

607-05.30 24" PIPE CULVERT/HDPE

79040-3229-14 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

395.000 $49.80

0.000

218.000

$0.00

$10,856.40

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

79040-3229-14 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $49.80

0.000

168.000

$0.00

$8,366.40

607-06.30 30" PIPE CULVERT/HDPE

79040-3229-14 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $61.00

0.000

0.000

$0.00

$0.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)
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58.00 157.00157.00 0.000.0079040-3229-14 0100 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $61.00

0.000

157.000

$0.00

$9,577.00

607-07.30 36" PIPE CULVERT/HDPE

79040-3229-14 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

149.000 $18.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

79040-3229-14 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,170.00

0.000

3.000

$0.00

$12,510.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

79040-3229-14 0100 0380 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $853.00

0.000

31.720

$0.00

$27,057.16

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

79040-3229-14 0100 0390 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,409.000 $2.03

0.000

3,552.000

$0.00

$7,210.56

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

79040-3229-14 0100 0400 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,311.000 $10.83

0.000

966.000

$0.00

$10,461.78

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100

0.000.000

0.000.000
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6.00 4.004.00 0.000.0079040-3229-14 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,950.00

0.000

4.000

$0.00

$11,800.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

79040-3229-14 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $3,215.00

0.000

50.000

$0.00

$160,750.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

79040-3229-14 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,497.00

0.000

4.000

$0.00

$13,988.00

611-14.01 CATCH BASINS, TYPE 14, 0' - 4'
DEPTH

79040-3229-14 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $3,828.00

0.000

27.000

$0.00

$103,356.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

79040-3229-14 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,340.00

0.000

1.000

$0.00

$3,340.00

611-25.02 CATCH BASINS, TYPE 25, > 4' - 8'
DEPTH

79040-3229-14 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $25.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

79040-3229-14 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $30.00

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE
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317333.00 68,195.5068,195.50 0.000.0079040-3229-14 0100 0480 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

69,835.000 $3.02

0.000

68,195.500

$0.00

$205,950.41

701-01.01 CONCRETE SIDEWALK (4 ")

79040-3229-14 0100 0490 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,055.000 $6.05

0.000

3,081.300

$0.00

$18,641.87

701-02 CONCRETE DRIVEWAY

79040-3229-14 0100 0500 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $11.83

0.000

2,335.210

$0.00

$27,625.53

701-02.03 CONCRETE CURB RAMP

79040-3229-14 0100 0510 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $226.00

0.000

2.440

$0.00

$551.44

701-03 CONCRETE MEDIAN PAVEMENT

79040-3229-14 0100 0520 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $221.00

0.000

493.420

$0.00

$109,045.82

702-01 CONCRETE CURB

79040-3229-14 0100 0530 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,130.000 $189.00

0.000

1,026.119

$0.00

$193,936.49

702-03 CONCRETE COMBINED CURB &
GUTTER

79040-3229-14 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $44.00

0.000

37,233.670

$0.00

$1,638,281.48

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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129251.68 20,982.0620,982.06 0.000.0079040-3229-14 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,255.000 $40.00

0.000

20,982.060

$0.00

$839,282.40

709-05.06 MACHINED RIP-RAP (CLASS A-1)

79040-3229-14 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $45.00

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

79040-3229-14 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $4.80

0.000

1,741.000

$0.00

$8,356.80

710-04 FILTER CLOTH UNDERDRAIN
(WITH PIPE)

79040-3229-14 0100 0580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000.00

0.000

1.000

$0.00

$8,000.00

712-01 TRAFFIC CONTROL

79040-3229-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $37.00

0.000

8,890.000

$0.00

$328,930.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

79040-3229-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

570.000 $33.00

0.000

438.000

$0.00

$14,454.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

79040-3229-14 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $38.50

0.000

8.000

$0.00

$308.00

712-05.03 WARNING LIGHTS (TYPE C)
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4735.25 1,018.751,018.75 0.000.0079040-3229-14 0100 0620 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

905.000 $7.98

0.000

1,018.750

$0.00

$8,129.63

712-06 SIGNS (CONSTRUCTION)

79040-3229-14 0100 0630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $9.35

0.000

220.000

$0.00

$2,057.00

712-06.01 VERTICAL PANELS

79040-3229-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $13.20

0.000

216.000

$0.00

$2,851.20

712-07.03 TEMPORARY BARRICADES (TYPE
III)

79040-3229-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $495.00

0.000

1.000

$0.00

$495.00

712-08.03 ARROW BOARD (TYPE C)

79040-3229-14 0100 0660 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $1,650.00

0.000

0.500

$0.00

$825.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

79040-3229-14 0100 0670 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $3.85

0.000

79.200

$0.00

$304.92

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

79040-3229-14 0100 0680 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $6.60

0.000

255.100

$0.00

$1,683.66

713-05 STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS
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1131.00 1,311.001,311.00 0.000.0079040-3229-14 0100 0690 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,550.000 $3.30

0.000

1,311.000

$0.00

$4,326.30

713-11.01 "U" SECTION STEEL POSTS

79040-3229-14 0100 0700 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

980.000 $4.65

0.000

1,740.300

$0.00

$8,092.40

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

79040-3229-14 0100 0710 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $4.95

0.000

59.700

$0.00

$295.52

713-11.03 2 1/2" DIA ROUND STEEL TUBE
SIGN POST

79040-3229-14 0100 0720 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

425.000 $12.65

0.000

537.900

$0.00

$6,804.44

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

79040-3229-14 0100 0730 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $13.75

0.000

129.220

$0.00

$1,776.78

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

79040-3229-14 0100 0740 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.00

0.000

1.000

$0.00

$550.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

79040-3229-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $83.00

0.000

1.000

$0.00

$83.00

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT
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79040-3229-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $253.00

0.000

0.000

$0.00

$0.00

713-15.08 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.100" THICK)

79040-3229-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,300.00

0.000

4.000

$0.00

$13,200.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

79040-3229-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $204.00

0.000

0.000

$0.00

$0.00

713-16.06 DEAD END SIGN AND SUPPORT

79040-3229-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $181.00

0.000

10.000

$0.00

$1,810.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

79040-3229-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $6.50

0.000

0.000

$0.00

$0.00

716-01.14 RAISED PAVEMENT MARKER
REMOVAL

79040-3229-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $43.20

16.000

77.000

$691.20

$3,326.40

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

79040-3229-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $43.20

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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0.00 360.00360.00 0.000.0079040-3229-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $43.20

0.000

360.000

$0.00

$15,552.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

79040-3229-14 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,430.000 $10.25

0.000

1,135.000

$0.00

$11,633.75

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

79040-3229-14 0100 0850 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

950.000 $23.75

0.000

161.000

$0.00

$3,823.75

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

79040-3229-14 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $13.95

0.000

248.000

$0.00

$3,459.60

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

79040-3229-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $194.00

0.000

37.000

$0.00

$7,178.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

79040-3229-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $3.25

0.000

74.000

$0.00

$240.50

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

79040-3229-14 0100 0890 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.400 $14,256.00

0.000

0.000

$0.00

$0.00

716-02.12 PLASTIC PAVEMENT MARKING
(8IN LINE)
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8.00 15.0015.00 0.000.0079040-3229-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $210.00

0.000

15.000

$0.00

$3,150.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

79040-3229-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $270.00

0.000

1.000

$0.00

$270.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

79040-3229-14 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $189.00

0.000

3.000

$0.00

$567.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

79040-3229-14 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $368.00

0.000

13.000

$0.00

$4,784.00

716-04.15 PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

79040-3229-14 0100 0940 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,080.00

0.000

9.423

$0.00

$10,176.84

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

79040-3229-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,000.000 $0.44

0.000

6,511.000

$0.00

$2,864.84

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

79040-3229-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $8.65

0.000

289.000

$0.00

$2,499.85

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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11363.00 11,688.3311,688.33 0.000.0079040-3229-14 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,100.000 $0.81

0.000

11,688.330

$0.00

$9,467.55

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

79040-3229-14 0100 0980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,200.000 $10.80

0.000

526.200

$0.00

$5,682.96

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

79040-3229-14 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $4.86

0.000

12.000

$0.00

$58.32

716-08.05 REMOVAL OF PAVEMENT
MARKING (STOP LINE)

79040-3229-14 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $0.98

0.000

0.000

$0.00

$0.00

716-08.09 REMOVAL OF PAVEMENT
MARKING (DOTTED LINE)

79040-3229-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $64.80

0.000

4.000

$0.00

$259.20

716-08.11 REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(ONLY)

79040-3229-14 0100 1020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,376.00

0.000

5.607

$0.00

$13,322.23

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

79040-3229-14 0100 1030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.500 $2,916.00

0.000

1.381

$0.00

$4,027.00

716-13.07 SPRAY THERMO PVMT MRKNG
(40 mil) (6IN LINE)
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79040-3229-14 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,900.000 $2.16

0.000

0.000

$0.00

$0.00

716-13.08 SPRAY THERMO PVMT MRKNG
(40 mil) (8IN BARRIER LINE)

79040-3229-14 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.15

0.000

0.000

$0.00

$0.00

716-13.09 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN DOTTED LINE)

79040-3229-14 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $3.30

0.000

0.000

$0.00

$0.00

716-13.10 SPRAY THERMO PVMT MRKNG
(40 mil) (6IN DOTTED LINE)

79040-3229-14 0100 1070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120,000.00

0.000

1.000

$0.00

$120,000.00

717-01 MOBILIZATION

79040-3229-14 0100 1080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,500.000 $2.15

0.000

87.086

$0.00

$187.23

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

79040-3229-14 0100 9506 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.71

0.000

100,408.760

$0.00

$372,516.50

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

79040-3229-14 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $4.95

0.000

4,919.000

$0.00

$24,349.05

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/
(DESCRIPTION)
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37706.83 37,706.8337,706.83 0.000.0079040-3229-14 0100 9510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.30

0.000

37,706.830

$0.00

$991,689.63

771-04.48 CRUSHED STONE BACKFILL

79040-3229-14 0900 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

299.000 $22.00

0.000

307.300

$0.00

$6,760.60

795-01.04 6IN DIP SLIP JOINT WATER LINE

79040-3229-14 0900 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $31.95

0.000

83.000

$0.00

$2,651.85

795-01.08 10IN DIP SLIP JOINT WATER LINE

79040-3229-14 0900 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $40.80

0.000

103.000

$0.00

$4,202.40

795-01.10 12IN DIP SLIP JOINT WATER LINE

79040-3229-14 0900 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

733.000 $5.50

0.000

707.200

$0.00

$3,889.60

795-03.02 2IN PVC WATER LINE

79040-3229-14 0900 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

591.000 $9.15

0.000

265.600

$0.00

$2,430.24

795-03.04 4IN PVC WATER LINE

79040-3229-14 0900 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,780.00

0.000

1.000

$0.00

$1,780.00

795-06.09 CONNECT TO 16IN WATER LINE

Page 25RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 3.003.00 0.000.0079040-3229-14 0900 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,015.00

0.000

3.000

$0.00

$15,045.00

795-07.19 16IN X 10IN TAPPING SLEEVE
AND VALVE

79040-3229-14 0900 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,996.00

0.000

2.000

$0.00

$3,992.00

795-07.61 __IN X __IN TAPPING SLEEVE
AND VALVE/(16IN X 2IN)

79040-3229-14 0900 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,463.00

0.000

2.000

$0.00

$4,926.00

795-08.09 12IN GATE VALVE ASSEMBLY

79040-3229-14 0900 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,388.00

0.000

2.000

$0.00

$12,776.00

795-08.14 16IN GATE VALVE ASSEMBLY

79040-3229-14 0900 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $465.00

0.000

2.000

$0.00

$930.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

79040-3229-14 0900 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $9.77

0.000

347.000

$0.00

$3,390.19

795-09.29 1IN COPPER SERVICE PIPE

79040-3229-14 0900 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $544.00

0.000

2.000

$0.00

$1,088.00

795-11.01 BLOW-OFF ASSEMBLY

Page 26RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0079040-3229-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,022.00

0.000

1.000

$0.00

$4,022.00

795-11.02 FIRE HYDRANT ASSEMBLY

79040-3229-14 0900 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $746.00

0.000

10.000

$0.00

$7,460.00

795-11.04 RELOCATE FIRE HYDRANT

79040-3229-14 0900 1290 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

960.000 $9.80

0.000

1,484.000

$0.00

$14,543.20

795-13.01 DI FITTINGS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12900900

-3,214.40-328.000

0.000.000

79040-3229-14 0900 1300 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $223.00

0.000

3.560

$0.00

$793.88

795-13.03 PVC FITTINGS

79040-3229-14 0901 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

572.000 $20.80

0.000

572.000

$0.00

$11,897.60

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

79040-3229-14 0902 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $31.00

0.000

257.800

$0.00

$7,991.80

797-05.53 8IN PVC GRAVITY SEWER
12FT-18FT DEPTH
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82.00 142.00142.00 0.000.0079040-3229-14 0902 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $42.00

0.000

142.000

$0.00

$5,964.00

797-05.54 8IN PVC GRAVITY SEWER >18FT
DEPTH

79040-3229-14 0902 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,833.00

0.000

3.000

$0.00

$8,499.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

79040-3229-14 0902 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,510.00

0.000

1.000

$0.00

$3,510.00

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

79040-3229-14 0902 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $560.00

0.000

0.000

$0.00

$0.00

797-07.71 __IN MANHOLE OFFSET CONE/
(SMH)

79040-3229-14 0902 1370 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $230.00

0.000

0.000

$0.00

$0.00

797-08.02 PVC FITTINGS

79040-3229-14 0902 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $16.00

0.000

183.080

$0.00

$2,929.28

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL

79040-3229-14 0902 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

1.000

$0.00

$500.00

797-10.01 CONNECT 6IN SEWER TO EXIST.
MANHOLE
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0.00 1.001.00 0.000.0079040-3229-14 0902 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $700.00

0.000

1.000

$0.00

$700.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE/(18FT-20FT)

79040-3229-14 0902 1410 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $185.00

0.000

23.400

$0.00

$4,329.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT

79040-3229-14 0902 1420 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $165.00

0.000

13.000

$0.00

$2,145.00

797-11.20 48IN MH ADJUSTMENT
DECREASE HEIGHT

79040-3229-14 0902 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

797-11.51 REMOVE SEPTIC SYSTEM/(SEE
PLANS)

79040-3229-14 0100 1110 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $26.70

0.000

368.670

$0.00

$9,843.49

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11100100

0.000.000

0.000.000

79040-3229-14 0100 1120 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $30.00

0.000

372.400

$0.00

$11,172.00

801-03 WATER (SEEDING & SODDING)

79040-3229-14 0100 1130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52,000.000 $2.10

0.000

67,456.380

$0.00

$141,658.40

803-01 SODDING (NEW SOD)
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6.00 5.005.00 0.000.0079040-3229-14 0100 1140 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,400.00

0.000

5.000

$0.00

$7,000.00

806-02.03 PROJECT MOWING

79040-3229-14 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

200,000.000

$0.00

$200,000.00

999-99.90 PREVIOUS ADJUSTMENT
CORRECTION

V47 - TSMR *END OF REPORT*
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